

Network Application Timeline

For Federal Fiscal Year October 1, 2006 – September 30, 2007

- February 9, 2006** LIA funding application packets distributed.
- February 28, 2006** Letter of Qualification and Intent (mandatory and non-binding) due to the *Network* (mail to Michele Jackson).
- March 15, 2006** If your contract is already executed – Complete update to the new Funding Application Packet for all continuing (non-renewing) contractors due to the *Network* via email to your assigned Contract Manager.
- April 7, 2006** If your contract is due to end 9/30/06 and you are renewing- Completed Funding Application Packet due for all renewing contractors to the *Network* via email to your assigned Contract Manager.
- April 17-June 1** Contract Negotiations
- June 15, 2006** Contracts negotiated and finalized. Contracts ready for execution.
- October 1, 2006** New contract year begins.

For additional information contact Gil Sisneros for programmatic questions at (916) 449-5433 or for administrative/fiscal questions contact Kelley Maddox at (916) 449-5392 or Rosanne Stephenson (916)449-5403.